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Soil and Disposal Facility update 
Impacted material will continue to be placed in cells 2 and 3 of the On-Site Disposal Facility (OSDF). 
Ongoing construction of the cap for Cell 1 will include the completion of the drainage and bio-intrusion banier 
layers. Expansion of the OSDF Material Transfer Area will be completed in early September and the OMTA 
will continue to receive truckloads of debris slated for disposal at the OSDF. 

The proposal for the excavation of Areas 3A and 4A and construction of the liners for cells 4 and 5 is out for 
bid. The contract is expected to be awarded in September. For more information on the OSDF Project and 
soil excavation, visit our Web site at www.fernald.gov/cleanupproj/sdfp.htm, or contact Rob Janke, DOE- 
FEMP project manager, 5 13-648-3 124, email: rob.janke@fernald.gov. 

Demolition Projects update 
Decontamination and Dismantlement @&D) activities continue in Plant 6 ,  the former Metais Fabrication 
Plant. MACTEC, the subcontractor perfoming the work, will continue with below grade demolition, interior 
demolition and roof removal activities. Exterior transite removal has also begun and structural dismantlement 
is expected to begin in early October. 

Currently, a total of 93 structures have been remediated. For more information on D&D Projects, visit the 
Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D project 
manager, 5 13-648-3 154, email: john.trygier@fernald.gov. 

Silos update 
A 220-ton crane, which is being used to erect the transfer tanks for the Accelerated Waste Retrieval Project 
has arrived at the site. The transfer tanks will be used to hold material from Silos 1 and 2 prior to chemically 
stablizing the material. The crane will also be used to erect the bridge between Silos 1 and 2 and the treatment 
facility used for final remediation. For more information on the Silos Project, visit the Web site at 
www.fernald.gov/cleanupproj/silos.htm, or contact Nina Akgunduz, DOE-FEMP Silos project manager, 
513-648-3 110, email: nina.akgunduz@fernald.gov. 

Management changes within Fluor Fernald 
Continuing its efforts to achieve accelerated site completion safely and efficiently, Fluor Femald has 
announced the following changes in its management structure. Effective immediately, John Bradbume will 
be serving as Chairman and CEO of Fluor Femald. Bradbume’s primary objective will be to work with our 
elected officials and personnel at DOE-HQ to ensure that Femald remains a priority for closure. Jamie 
Jameson has been promoted to President of Fluor Femald. Jameson has more than 30 years of experience with 
Fluor and has been a vice president at Fluor Fernald for the past six years. As a further reflection of its 
commitment to closure, Fluor Femald’s Board of Directors voted to add the responsibilities of Chief Operating 
Officer to Dennis Carr’s duties as Executive Vice President. Bob Nichols has been appointed Director of 
Project Execution where he will focus on ensuring excellence in execution as the company works toward site 
completion. For more information, contact Jeff Wagner, 5 13-648-4898; e-mail jeffrey.wagner@fernald.gov. 
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Fernald Citizens Advisory Board (FCAB) update 
Stewardship Committee Meeting, Sept. 13,6:30 p.m. in the Services Building conference room at the Fernald 
site. The committee will resume discussion of space needs for a potential future multi-use educational facility 
at Fernald. 

The FCAB annual allday retreat, for board members and ex-officios only, is scheduled for Sept. 15 at the 
Hamiltonian. For more information, contact Gary Stegner, 5 13-648-3 153, email: gary.stegner@femald.gov. 

United Way Campaign kickoff 
Fluor Femald will begin its United Way Campaign on Sept. 3. Through pledge cards, hdraisers and Fluor 
Foundation match, Fluor Fernald hopes to raise $160,000, which will go back to the community. For more 
information concerning upcoming United Way events, contact Jeff Wagner, 5 13-648-4898, 
email: jeffYey.wagner@femald.gov. 


